
     

 

 

 

TELLUS WAREHOUSE EXPANSION PROJECT 

  

EARLY CIVIL INSTALLATION - DETAILED SCOPE OF WORK  

September 22nd, 2023 

 

SUMMARY 

 

Work to be performed under this Contract is shown on the drawings and specifications provided and as 

described herein. In general, the Work includes, but is not limited to, supervision, shop and field labor, 

materials, equipment, safety management, transportation, tools, consumables, insurances, and other 

services required to perform clearing and grubbing, soil removal and back-fill (demucking), erosion and 

sediment control, utilities, and paving, for the Tellus Warehouse Expansion project in Belle Glade, 

Florida. 

 

The purpose of this Contract when completed is to perform all civil/sitework related activities required 

to allow the Tellus facility to continue distribution/receiving operations in a temporary configuration 

while the new Warehouse is constructed. Some construction activities may occur prior to the 

completion of this Contract. 

 

WORK INCLUDED BY CONTRACTOR: 

 

Note: The scope description herein shall take precedence over any other scope descriptions on 

drawings or specifications.  

 

I. Scope of Work 

 

In general, drawings CV-DWG-0201 (Site Plan, Phase 2) serve as primary reference for this early scope of 

work. All Phase 1 Work (Early Civil Work) will be completed by Others prior to commencement of this 

scope of work. All work shall be in accordance with the general notes on Drawing CV-DWG-0001 

(General Notes), the Construction Best Management Practices (CBMPP), and the drawings and 

specifications. 

 

A. Contractor shall be responsible for the demolition and modification of existing elements 

as noted below, including furnishing all necessary materials unless noted otherwise. 

Reference existing molding building and existing civil drawings for representative 

information on existing conditions. Reference drawing CV-DWG-0100 for demolition 

scope. 

a. Demolish existing concrete apron and truck loading docks, including dock u-drains 

and sump pump. Demolish force main piping from truck dock sump pump to Basin 

8. 

b. Demolish existing molding building downspout underground collection header and 

underground lines. Contractor shall provide any temporary drainage means required 

during construction from existing molding downspouts to existing basins, and 



     

 

 

ensure water from molding building roof is routed to the existing stormwater 

system without impacting existing operations. Owner will also consider alternate 

means of construction and sequencing where the existing line may be left in service 

for a period of construction before ultimately being properly filled and sealed. 

Contractor shall submit plan for this work as part of bid. 

c. Demolish existing bollards where noted. 

B. Furnish and install Phase 2 ground surfaces, including asphalt and concrete paving. 

a. South asphalt paving – This area of paving refers to any reparative paving between 

the south edge of the new Warehouse and existing asphalt paving that is required at 

the end of construction. Reference "Asphalt Pavement – Heavy Duty” detail on CV-

DET-0200 for new paving cross section. Additional demucking is not expected in this 

area, geotechnical data suggest this area has been partially demucked. 

b. West concrete path - A minimum of 2’ of muck below final top of pavement 

elevation must be removed (demucking) if present. Reference "Typical 

Sidewalk/Concrete Slab” detail on CV-DET-0200 (Site Details) for new sidewalk cross 

section. Isomer believes geogrid will be beneficial as well, contractor to provide 

suggested geogrid addition in bid. 

C. Furnish and install all materials to install new roof drain downspout adapters, couplings, 

underground line and tie in to existing line immediately north of existing manhole. 

Reference drawing CV-DWG-0310 (Roof Drain Plan). 

D. Complete the site finished grading in accordance with drawing CV-DWG-0301. 

E. Demucking  

a. South side of Warehouse - Geotechnical borings suggest that the existing site 

underneath of the concrete apron is fully demucked. Given that the footprint of the 

new Warehouse extends south of the concrete loading apron by approximately 25 

feet into the existing asphalt area (partially demucked), it is expect that full 

demucking will be required in this area. Generally speaking, the partially demucked 

area that will required full demucking is expected to be found between building 

gridlines W/V and 4/12. Existing sandy fill soils overlaying the remaining roughly 12-

18 inches of muck are expected to be suitable for reuse, Contractor to confirm. All 

muck between sandy fill soils and limestone rock must be removed and disposed of 

and replaced with fill as noted in geotechnical reports. Demucking extents are to 

extend a minimum of 5 feet beyond the perimeter of the building in all directions. 

b. General – While efforts have been made to identify extents of muck and expected 

scope of demucking, actual site conditions may vary. Contractor is to communicate 

unexpected conditions and variations in expected demucking scope during 

construction. Basis for demucking must be submitted as part of bid, which will serve 

as a basis for change orders (if necessary) if/when unexpected conditions are 

encountered. Contractor shall state basis for disposal of muck material. 

F. Installation of Phase 2, and maintenance of Phase 1 (previously installed by Others), Soil 

Erosion and Sediment Control measures which includes, and is not limited to: 

a. All required soil erosion and sediment control measurements as indicated on the 

drawings and described in the specifications and other measures to maintain 

compliance with the Construction Best Management Practices (CBMPP). Reference 



     

 

 

drawing CV-DWG-0500 (SWPPP Notes), -0501 (SWPPP Plan – Phase 1), and -0502 

(SWPPP Plan – Phase 2). 

b. Erosion and Sediment control measures shall include, but not be limited to, furnish, 

installation and maintenance/inspection of: 

i. silt fencing  

ii. dust control 

iii. seeding, mulching, and erosion control blankets 

iv. outlet and inlet protection 

v. temporary drainage piping, if required.  

vi. Concrete washout 

vii. All other measures to maintain compliance with the CBMPPP. 

G. All work shall be performed in accordance with the geotechnical information included in 

the bid package. Note that the original Terracon report serves as basis for design; the 

follow up investigation by Ardaman was primarily performed to understand extents of 

demucked areas on the current site. 

H. While Dewatering is not anticipated for this Scope of Work, Contractor is to review all 

technical information included in the package and confirm understanding. Contractor 

shall submit work procedure for full demucking at south edge of Warehouse building to 

confirm fill placement if groundwater is encountered. 

I. Contractor is responsible for locating utilities and other underground objects and 

obstructions prior to excavation. Contractor to provide notice to location services, “Call 

Before You Dig”, prior to beginning of any excavations. 

J. Maintain dust control measures and maintain the site free of dusting into the 

atmosphere during the work of this Contract. 

K. Excavated muck soils shall be disposed off-site. 
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