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TELLUS WAREHOUSE EXPANSION PROJECT

EARLY CIVIL INSTALLATION - DETAILED SCOPE OF WORK
September 229, 2023

SUMMARY

Work to be performed under this Contract is shown on the drawings and specifications provided and as
described herein. In general, the Work includes, but is not limited to, supervision, shop and field labor,
materials, equipment, safety management, transportation, tools, consumables, insurances, and other
services required to perform clearing and grubbing, soil removal and back-fill (demucking), erosion and
sediment control, utilities, and paving, for the Tellus Warehouse Expansion project in Belle Glade,
Florida.

The purpose of this Contract when completed is to perform all civil/sitework related activities required
to allow the Tellus facility to continue distribution/receiving operations in a temporary configuration
while the new Warehouse is constructed. Some construction activities may occur prior to the
completion of this Contract.

WORK INCLUDED BY CONTRACTOR:

Note: The scope description herein shall take precedence over any other scope descriptions on
drawings or specifications.

. Scope of Work

In general, drawings CV-DWG-0201 (Site Plan, Phase 2) serve as primary reference for this early scope of
work. All Phase 1 Work (Early Civil Work) will be completed by Others prior to commencement of this
scope of work. All work shall be in accordance with the general notes on Drawing CV-DWG-0001
(General Notes), the Construction Best Management Practices (CBMPP), and the drawings and
specifications.

A. Contractor shall be responsible for the demolition and modification of existing elements
as noted below, including furnishing all necessary materials unless noted otherwise.
Reference existing molding building and existing civil drawings for representative
information on existing conditions. Reference drawing CV-DWG-0100 for demolition
scope.

a. Demolish existing concrete apron and truck loading docks, including dock u-drains
and sump pump. Demolish force main piping from truck dock sump pump to Basin
8.

b. Demolish existing molding building downspout underground collection header and
underground lines. Contractor shall provide any temporary drainage means required
during construction from existing molding downspouts to existing basins, and
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ensure water from molding building roof is routed to the existing stormwater
system without impacting existing operations. Owner will also consider alternate
means of construction and sequencing where the existing line may be left in service
for a period of construction before ultimately being properly filled and sealed.
Contractor shall submit plan for this work as part of bid.

Demolish existing bollards where noted.

B. Furnish and install Phase 2 ground surfaces, including asphalt and concrete paving.

a.

South asphalt paving — This area of paving refers to any reparative paving between
the south edge of the new Warehouse and existing asphalt paving that is required at
the end of construction. Reference "Asphalt Pavement — Heavy Duty” detail on CV-
DET-0200 for new paving cross section. Additional demucking is not expected in this
area, geotechnical data suggest this area has been partially demucked.

West concrete path - A minimum of 2’ of muck below final top of pavement
elevation must be removed (demucking) if present. Reference "Typical
Sidewalk/Concrete Slab” detail on CV-DET-0200 (Site Details) for new sidewalk cross
section. Isomer believes geogrid will be beneficial as well, contractor to provide
suggested geogrid addition in bid.

C. Furnish and install all materials to install new roof drain downspout adapters, couplings,
underground line and tie in to existing line immediately north of existing manhole.
Reference drawing CV-DWG-0310 (Roof Drain Plan).

D. Complete the site finished grading in accordance with drawing CV-DWG-0301.

E. Demucking

a.

South side of Warehouse - Geotechnical borings suggest that the existing site
underneath of the concrete apron is fully demucked. Given that the footprint of the
new Warehouse extends south of the concrete loading apron by approximately 25
feet into the existing asphalt area (partially demucked), it is expect that full
demucking will be required in this area. Generally speaking, the partially demucked
area that will required full demucking is expected to be found between building
gridlines W/V and 4/12. Existing sandy fill soils overlaying the remaining roughly 12-
18 inches of muck are expected to be suitable for reuse, Contractor to confirm. All
muck between sandy fill soils and limestone rock must be removed and disposed of
and replaced with fill as noted in geotechnical reports. Demucking extents are to
extend a minimum of 5 feet beyond the perimeter of the building in all directions.
General — While efforts have been made to identify extents of muck and expected
scope of demucking, actual site conditions may vary. Contractor is to communicate
unexpected conditions and variations in expected demucking scope during
construction. Basis for demucking must be submitted as part of bid, which will serve
as a basis for change orders (if necessary) if/when unexpected conditions are
encountered. Contractor shall state basis for disposal of muck material.

F. Installation of Phase 2, and maintenance of Phase 1 (previously installed by Others), Soil
Erosion and Sediment Control measures which includes, and is not limited to:

a.

All required soil erosion and sediment control measurements as indicated on the
drawings and described in the specifications and other measures to maintain
compliance with the Construction Best Management Practices (CBMPP). Reference



| J I |
1t ISOMER teilus,

plant product planet

drawing CV-DWG-0500 (SWPPP Notes), -0501 (SWPPP Plan — Phase 1), and -0502
(SWPPP Plan — Phase 2).
b. Erosion and Sediment control measures shall include, but not be limited to, furnish,
installation and maintenance/inspection of:
i. silt fencing
ii. dust control
iii. seeding, mulching, and erosion control blankets
iv. outlet and inlet protection
v. temporary drainage piping, if required.
vi. Concrete washout
vii. All other measures to maintain compliance with the CBMPPP.

G. All work shall be performed in accordance with the geotechnical information included in
the bid package. Note that the original Terracon report serves as basis for design; the
follow up investigation by Ardaman was primarily performed to understand extents of
demucked areas on the current site.

H. While Dewatering is not anticipated for this Scope of Work, Contractor is to review all
technical information included in the package and confirm understanding. Contractor
shall submit work procedure for full demucking at south edge of Warehouse building to
confirm fill placement if groundwater is encountered.

I.  Contractor is responsible for locating utilities and other underground objects and
obstructions prior to excavation. Contractor to provide notice to location services, “Call
Before You Dig”, prior to beginning of any excavations.

J. Maintain dust control measures and maintain the site free of dusting into the
atmosphere during the work of this Contract.

K. Excavated muck soils shall be disposed off-site.
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